NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
Leed Environmental, Inc.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310
Telecopy: (610) 670-7311

January 8, 2004
Firs ssMagt
EPA Region § Records Ctr.
Mr. Brad Bradley IHIIIIIII
U.S. Environmental Protection Agency 258795
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois

Consent Decree
Progress Report 56 (December 2003)

Dear Mr. Bradley:

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the
“site”), two copies, of this letter are submitted on behalf of the NL Industries/Taracorp
Superfund Site Group ("Group”) to provide the U.S. Environmental Protection Agency
(“EPA”) with a progress report for operation and mamtenance activities that were
performed durmg December 2003. : o :

1. Acti

n During Previous Month to Comply with the Consent Decree:

On December 2, 2003, the Group’s project coordinator issued a progress
report to EPA.

On December 12, 2003, the Group’s project coordinator issued a
memorandum to advise EPA's project manager that ENTACT's demolition
subcontractor had beg¢n delayed on another project and, as a result, the start
date for ENTACT's building demolition work at the former BV&G Trucking
property at the site had been temporarily delayed.

On December 22, 2003, the Group’s project coordinator received a letter from
EPA's Supplemental Environmental Project (“SEP”) project manager which

provided conditional approval of the SEP Work Plan and" authorized SEP

work to commence immediately. EPA's letter, which also provided EPA's
draft comments on the SEP Work Plan, was provided to the Madison County

,C_Ql,mnqmty ,ngqlopmen; Agency. . Efforts .were . initiated to" Teview the
“commerits and prepare for a conference call with EPA to dnscuss the draft
~comments. e o .
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2.

3.

4.

6.

7.

Summary of Data and/or Results of Sampling and Tests Received:

» Not applicable for this reporting period.

Work Plans, Plans. and Other Deliverables Completed and Submitted to EPA
During the Previous Month:

* Not applicable for this reporting period.

Actions, Data Collection, and Implementation of Work Plans and Other
Information Related to the Progress of Construction which are Scheduled to be
Performed During the Next Six-Wegk Period:

= As previously reported, the Group has authorized ENTACT to perform
maintenance activities at the site to address the items outlined in ENTACT's
June 24, 2003 inspection report. The city, however, has not yet issued
demolition permits for ENTACT to perform the work. ENTACT anticipates
that the permits will soon be issued. After the permits have been issued,
ENTACT will mobilize to the site to demolish the buildings on the former
BV&G Trucking property and to repair the security fence.

» The Group anticipates that a conference call will be conducted with EPA to
discuss EPA's draft comments on the SEP Work Plan.

. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays,

and Efforts Developed or Implemented to Mitigate Delays:

* Not applicable for this reporting period.

Modifications to Work Plans or Schedules Proposed to EPA or Approved by
EPA:

* As noted above, the city has not yet issued demolition permits for ENTACT to
demolish the buildings on the former BV&G Trucking property. The Group’s
project coordinator will advise EPA's project manager regarding ENTACT's
revised schedule for performing the work at the site.

Community Relations Activities During Previous Month or to be Undertaken
During Next Six-Week Period:

* Not applicable for this reporting period.
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Should you or your staff have questions or comments regarding this progress report,
please contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Diad_

Jelrey A. Feed
Project Coordinator

cc: Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)

Technical Committee, NL Industries/Taracorp Superfund Site Group
(by first class mail)

progressreport-granitecity



